
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

9:23 PM
Run date

Time

Reviewer: Schmitt, Alex 10-Apr-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Lyons, John
Diary #: 058 Date: 11-Apr-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 946

Inspection Type: Intermittent

Title: Consultant

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, Windy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Shift Start 7.00am

10.45am South Sidespan Force Account Work CCO #247

Installing cable formers on south sidespan to ensure correct alignment of PWS cables. Crew begin at
10.45am. Cable formers consist of knife blades inserted between each column of pws cables (12 total). All
12 formers were installed at 2.15pm. The knife blades were aligned with each other by 2.47pm and are
ready to be pulled 50m downspan to the first cable former location.

The force account portion for this work is limited to the installation of the formers from the tower to the mid-
span. The pulling of the cable formers to mid-span is ABF's responsibility and we do not pay for this work.
From mid-span down all work, installing and pulling of the formers is paid by Caltrans.

Force account sheets for installing cable formers 11.00am to 5.00pm 4hrs at reg. time / 2 hrs OT

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Lyons, John Diary #: 058 Date: 11-Apr-2012 Wednesday

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-121.06704-0120F4 Install & Adjust PWS 121-125

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-CEQ.06704-0120F4 Install Compaction Equipment

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WINCH

3.00

*E0010059

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00
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